Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Kansas

’ FORMERLY USED DEFENSE SITES- SCHILLING AFB / KS79799F093200

Progressin FY98
Awarded contract from BLRA. The Corps completed the

Siteswith Response Complete 2 Investigation 3 1 1 $4,417 $368 $200 $0 | Fyo1 $288 || draft SI Report for 25 sites and a contractor completed the
- - - RI Report and BLRA for 8 sites. The State RA isreviewing
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 FY02 $80 the draft reports.
Sitesin Medium 0 Design 1 1 1 $1,068 $0 $15 $0
Progress FYO03 $23|| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 1 1 2 $9,298 $24 $50 $80 Complete Sl and RI reports. Prepare Supplemental RI WP
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Fyo04 $245 to identify leading edge_of plume, install 3 cluster wells
beyond the plume, monitor selected wellsfor 2-5 yearsto
Not Required 2 LTM 0 0 1 $0 $0 $0 $0 FY05 $246 assess plume migration rate, future off-site risk and natural
attenuation.
Total Number of Sites 5 Total $14,783 $392 $265 $80 || FY 99-2024** $3,607
’ FORMERLY USED DEFENSE SITES- SCHILLING AFB-FAC S-7/ KS79799F030900 Progressin FY98
Siteswith Response Complete | 1 Investigation 2 0 1 $12 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 1 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
. . Low 0 RA-C 1 0 1 $0 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 0 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $45
Total Number of Sites 3 Total $12 $0 $0 $0 || FY99-2011** $1,122

‘ ARMY - BLUE GRASSFACILITY-LBAD / KY 421382010500

Progressin FY98
Completed al RRSEs. Continued LTM at all sites.

Siteswith Response Complete 37 Investigation 53 1 0 REG $6,800 $212 $0 $39|[ Fyo1 $1.369 || Received funding for site LTM/CMS. Working with state to
! develop GW mgt plan for SWMUSs, and working toward
High 3 Interim Actions 5(5) 0(0) FUND $50 $29 $0 $0 FY02 $526 approval on NFAs. Awarded CTR on CMS. Part B isstill
Sitesin Medi 4 Desi 4 1 10 FUND $749 $0 $0 $209 pending
ium esign
Progress FY03 $325|[ Progress Planned for FY99-FY 00
_Relative Risk Low 10 RA-C 3 2 13 REG $3,719 $0 $76 $0 Continue monitoring and restoration required for 1998+
Category NotEvduaed | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 sof| FY04 $1,488 gies Wi et fundingfor phese 2f GW gl
Not Required 0 LTM 0 8 0 $673 $602 $814 $282 || FY05 $378
Total Number of Sites 54 Total $11,991 $843 $890 $530 || FY 99-2008* * $16,814
‘ ARMY - FORT CAMPBELL / KY421402014000 RAB Progressin FY98
Submitted Draft Risk Assessment Strategy Document to
Siteswith Response Complete 49 Investigation 50 10 0 FUND $19,696 $2,371 $2,345 $1,585 || py o1 $3,245 || requiators. Completed master RFI at CAAF field work, CS
’ of Qil Pits, and draft Spring Basin delienation. Spring
High 7 Interim Actions 3(3) 1(1) REG $869 $9 $75 $562 FY02 2,893 gauging and sampling program is underway. Conducted
Sitesin Medi 3 Desi 0 0 6 TECH $9 $0 $0 $130 ’ second G symposium.
lum esign
Progress FYO03 $3,562|| Progress Planned for FY99-FY00
-Rdative Risk Low 1 RA-C 2 0 ! TECH 81,734 %0 %0 $100 Complete master RFI report for CAAF and CS report for Oil
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $114 $0 $50 $50 FYo4 $6,431 Pits. _Conducl thi rd_ GW symposium. Conti nue spring
$3.721 gauging and sampling program. Develop spring risk strategy
Not Required 0 LTM 0 17 4 $990 $334 $330 $373 || FYO05 ;721\ with reguiators.
Total Number of Sites 60 Total $23,412 $2,714 $2,800 $2,800 || FY 99-2035** $70,512

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ ARMY - FORT KNOX / KY 421372047900

Progressin FY98

Completed draft RFI Phase 1 reports at 3 sites. Completed
Siteswith Response Complete 29 Investigation 33 15 0 REG $7,714 $1,044 $966 $560 || Fy o1 $1,041 || craft RFI Phase 2 reports at 4 sites. Started RFI Phase
- - - ! repor_lsfor 2 sites. Completed Fieldwork for RFI Phase 2 at
o High 14 | Interim Actions 0(0) 0(0) REG $0 $0 $0 $0 FY02 a5 || onesite
Sitesin Medium 3 Design 4 0 9 REG $808 $338 $6 $60
Progress FYO03 $484| Progress Planned for FY99-FY00
_Relative Risk Low 2 RA-C 2 0 13 REG $1,526 9524 $0 $337 For FY 99, start CM| at 1 site. Start Confirmatory Sampling
Category Not Evaluated 0 RA-O (LTO) 0 0 6 $0 $0 $0 $0 FYO04 $603 and removal acli_onatZsim field work at 9 sites. For_FYOO,
start LTM at 1 site. Complete RFI Phase 3 reptsat 2 sites.
Not Required 0 LTM 0 0 0 $0 $0 $0 $45 || FY05 $177|| cMsat 1 site. Request NOFA at 1 site. Start CMI at 1 site.
Total Number of Sites 48 Total $10,048 $1,906 $972 $1,002 || FY 99-2009* * $13,439
’ ARMY - LEXINGTON FACILITY-LBAD / KY 421382050900 BRAC 1988 Progressin FY98
Refer to page A-113.
Siteswith Response Complete | 28 Investigation 43 21 0 REG $6,663 $300 $0 $0|[Fyo1 $234
o High 18 | Interim Actions 8(9) 0(0) REG $0 $0 $86 $295 Evo2 $7,383
Sitesin Medium 3 Design 20 5 17 REG $655 $542 $621 $780
Progress FYO03 $804| Progr ess Planned for FY99-FY00
Low 15 RA-C 6 16 20 REG $16,728 $48 $398 $1,144
_Relative Risk FY04 $690 Refer to page A-113.
Category Not Evaluated RA-O (LTO) 0 0 0 $0 $0 $36 $212
Not Required | 0 LTM 0 3 1 $780 $450 $814 $454 || FY05 $1,696
Total Number of Sites 64 Total $24,826 $1,340 $1,955 $2,885 || FY 99-2002** $27,944
’ NAVY - LOUISVILLE NAVAL SURFACE WARFARE CENTER / KY 417002417500 BRAC 1995 Progressin FY98
Refer to page A-119.
Siteswith Response Complete 6 Investigation 6 3 0 $3,456 $1,256 $881 $0|| Fyo1 $1,856
o High 3 Interim Actions 0(0) 1) $1,282 $1,164 $3,252 $0 EY02 $414
Sitesin Medium 0 Design 0 0 3 $25 $0 $0 $213
Progress FYO03 $432|| Progress Planned for FY99-FY00
Low 0 RA-C 0 0 3 $295 $0 $0 $3,807
-Rdative Risk FYO4 $450 Refer to page A-119.
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $0 $0
Not Required | 0 LTM 0 0 3 $0 $0 $0 $0|| FYO05 71
Total Number of Sites 9 Total $5,058 $2,420 $4,133 $4,020 || FY99-2033** $28,123
‘ FORMERLY USED DEFENSE SITES- KENTUCKY ORD WORKS/ KY 49799F 349600 Progressin FY98
Continued work for Rl Phase
Siteswith Response Complete 1 Investigation 5 2 0 $3,206 $808 $130 $500 || Fy o1 $30]| 1! Awarded IRA.
o High 1 Interim Actions 0(0) 1(2) $850 $850 $33 $0 FY02 $0
Sitesin Medium 0 Design 1 0 6 $0 $0 $0 $0
Progress FYO03 $334| Progress Planned for FY99-FY00
Low 0 RA-C 1 0 6 $0 $0 $0 $0 | e A )
_Relative Risk n FY99 will finalize RI engineering report and associated
Category Not Evaluated 4 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $18 ris_k assessment wo_rk_plan and will incorpor_ate the GISfor
this phase. Also, will issue D.O. for completion
Not Required 1 LTM 0 0 2 $0 $0 $0 $0|| FYO5 $0|| of Risk Assessment and FS. Will complete IRA.
In FY 00 will do RD.
Total Number of Sites 7 Total $4,056 $1,658 $163 $500 || FY 99-2023** $63,034

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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